
RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Initial Construction Location 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Project Coordination   
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RGV Border Wall System Project Coordination 
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 Project Coordination Process

 Current Efforts

 Benefits of Border Wall System

 Communications Path Forward 
 BPAM PMO points of contact (POC) 
 USBP RGV Sector POCs 
 DOI POCs 
 USFWS POCs
 Program & project execution communications process 
 Communication with other DHS & CBP components (Science & Technology Directorate, etc.) 
 External requests for information (media, FOIA, Congress, etc.) process
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Debris and damage found in Los Velas 
Refuge near Hidalgo, TX due to cross-

border activity

22

Environmental Impact

BW11 FOIA CBP 005648



Follow-Up Questions
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U.S. Customs and Border Protection (CBP) 

U.S. Fish and Wildlife Service (USFWS) 
Rio Grande Valley (RGV) Border Wall System/Enforcement Zone Project 

 
Thursday, April 27, 2017 

10:00 AM (Central) – 11:30 AM (Central) 
 

Santa Ana National Wildlife Refuge 
3325 Green Jay, Alamo, TX 78516 

 
AGENDA:  
 
9:45 DOI Starts Conference Line 

 Conference code:  
 
10:00 – 10:15  CBP: Border Wall System Program Background  

 Executive Order  
 U.S. Border Patrol (USBP) RGV FY17 

 
10:15 – 10:30  CBP: Border Wall System Project Overview   

 Location, Scope, & Anticipated Schedule   
 Planning Activities (Real Estate/Records Property Research)  

 
10:30 – 11:00  CBP & USFWS: Project Coordination    

 Recap of Meeting with DOI 
 Project Coordination Process 
 Current Coordination Efforts  
 Benefits of Border Wall System  
 Communications Path Forward  

 
11:00 – 11:15  USFWS Questions & Concerns     
 
11:15 – 11:30   CBP: Action Items & Next Steps  
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CBP Attendees:  
  Director, Border Patrol & Air and Marine Program Management Office 

(BPAM PMO)  
  Environmental Branch Chief, BPAM PMO 
 Division Chief, RGV Sector, USBP 
  Communications Director, RGV Sector, USBP 

 
     DOI Attendees: 

 Refuge Manager 
 , USFWS 
 

     IBWC Attendees: 
  Area Operations Manager 
 Assistant Area Operations Manager 
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U.S. Customs and Border Protection (CBP) & 

Department of Interior (DOI) 
Rio Grande Valley (RGV) Border Wall System/Enforcement Zone Project 

 
Wednesday, April 26, 2017 

10:00 AM – 11:30 AM 
 

DOI Headquarters, Washington, DC 
1849 C Street NW, Room 5112 

 
AGENDA:  
 
9:45 – 10:00 DOI Starts Conference Line 

 Conference code:
 

10:00 – 10:15  CBP: Border Wall System Program Background  
 Executive Order  
 U.S. Border Patrol (USBP) RGV FY17 

 
10:15 – 10:30  CBP: Border Wall System Project Overview   

 Location, Scope, & Anticipated Schedule   
 Planning Activities (Real Estate/Records Property Research)  

 
10:30 – 11:00  CBP & DOI: Project Coordination    

 Project Coordination Process 
 Current Coordination Efforts  
 Benefits of Border Wall System  
 Communications Path Forward  

 
11:00 – 11:15  DOI Questions & Concerns     
 
11:15 – 11:30   CBP: Action Items & Next Steps  
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CBP Attendees:  
  Director, Border Patrol & Air and Marine Program Management Office 

(BPAM PMO)  
 Environmental Branch Chief, BPAM PMO 
  Office of Chief Counsel (OCC)  
 Chief  USBP 
 USBP 

 
      

DOI Attendees: 
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Environmental Stewards 
 CBP complies with the appropriate laws and regulations to construct, operate, and maintain 

tactical infrastructure along the Southwest Border in an environmentally responsible 
manner.  

 Where the Secretary utilizes the waiver authority, CBP does not compromise its 
commitment to responsible environmental stewardship, or its commitment to solicit and 
respond to the needs of Federal, State, local, and Native American government, and local 
residents. 

o In the event of a waiver, CBP is committed to informing and engaging State, local, 
and Native American governments, other agencies of the Federal government, 
NGOs, and local residents to carefully identify natural, biological and cultural 
resources potentially affected by construction of border barriers. 

 The preservation of our valuable natural resources is of great importance to DHS, and we 
are fully engaged in efforts that consider the environment as we work to secure our Nation’s 
borders. 

Planning 
 Without funding for this project, construction will not commence. 

 During initial planning, potential environmental impacts will be considered as fence styles and 
locations are altered where possible to minimize any impacts. 

o 
o 

o Evaluation of the actual impacts from TI construction (versus anticipated impacts 
identified in the ESPs will be completed.   

o Comprehensive Biological Resources Plans (BRPs) to evaluate potential impacts on 
natural resources and endangered species in coordination with USFWS will be 
incorporated into the ESPs. 

o Comprehensive Best Management Practices (BMPs) coordinated with the USFWS and 
other Federal, State, local and tribal organizations.  The BMPs will be included in the 
construction contracts to avoid or minimize adverse impacts.  

o Environmental awareness training to construction crews prior to construction, including 
natural and cultural resources. 

o Environmental monitoring during construction to track and record implementation of 
BMPs, report any issues that could pose an environmental risk, recommend corrective 
actions, and manage any wildlife encountered during construction. 
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How Did CBP Determine the Priority Locations for Fence Construction? 
 RGV Sector is a top priority for USBP Operational requirements.  These specific locations 

have been determined due to: 
o Levee/Flood Protection 
o Preventing damage to Refuge 
o Operational impact/USBP Requirements  

 

How Much Land Does CBP Intend to Impact from the Border Wall System in RGV? 
 Phase I 

o A preliminary design of this area is yet to be determined.  Therefore it is premature to 
identify how much land would be impacted. 

 

What are the Benefits to Construction in the Refuge? 
As we have seen in other areas of the border, infrastructure and improved enforcement has the 
potential to; 

 Minimize debris 

 Minimize vegetation impacts (unplanned trails) 

 Minimize fires 
 

How Does CBP Intend to Mitigate for Its Impacts to Refuge Land in RGV? 
 The preservation of our valuable natural resources is of great importance to DHS/CBP, and we 

will be fully engaged in efforts that consider the environment as we work to secure our Nation’s 
borders.  
 

 In the past, CBP has coordinated with Federal and State agencies, as well as the public, to ensure 
potential environmental impacts were identified and thoroughly evaluated for each project. In 
addition, CBP conducted extensive consultations with resource agencies and local stakeholders 
which resulted in numerous changes to the tactical infrastructure alignment, location of access 
roads, placement of staging areas, and fence design, in order to minimize potential 
environmental impacts. 
 

 CBP will stay consistent with previous actions and identify resources and potential impacts, 
utilize mitigation strategies and BMPs, and perform stakeholder outreach. 
 

Will Mitigation Efforts be Funded? 
 

 

 

How Will the Border Wall Affect the Day to Day Operations of the Refuge? 
 In 2012 there were no predicted or actual impacts on threatened or endangered species of their 

habitat in RGV Sector. 

 Access points to the refuge will remain unchanged. 

 Minimal impact to the view.  
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What are the Best Management Practices? 
 Erosion Control 

o Minimize sedimentation into creeks and rivers and disturbed areas,  
o Revegetate construction/staging areas 
o Stormwater Pollution Prevention Plan 
o Contained Concrete Wash 

 Trash Disposal 

 Dust Control 

 Clearly identified work and parking areas 

 Safe driving zones 

 Proper storage of chemicals 
. 

Memorandum of Agreement 
 It is CBP’s desire to implement a new or revised version   

  
 

Land Acquisition  
 

 

 

 

 

 

 

BW11 FOIA CBP 005656

(b) (5)
(b) (5)
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From:
To:
Cc:

Subject: Thursday, 04/20/17 - IBWC Meeting - FINAL MATERIALS
Date: Wednesday, April 19, 2017 10:08:14 AM
Attachments: CBP & IBWC Meeting Agenda_FINAL_042017.doc

CBP-IBWC Border Wall System Brief_FINAL.ppt
MR 394 FY 17 in RGV v6.pdf

Importance: High

 & Team –
 
Attached are the final materials for the IBWC meeting tomorrow. I will send the agenda (minor
tweaks) to Mr.  but will NOT send the presentation or maps. My understanding is that they will
be displayed via projector.
 
Big thank you to everyone for the help with this!
 
Thanks,

 
, BPAM Communications

 
Kearns & West supporting
OFAM/FM&E/BPAM
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From:
To:
Subject: FW: Thursday, 04/20/17 - IBWC Meeting - FINAL MATERIALS
Date: Wednesday, April 19, 2017 10:11:39 AM
Attachments: CBP & IBWC Meeting Agenda_FINAL_042017.doc

CBP-IBWC Border Wall System Brief_FINAL.ppt
MR 394 FY 17 in RGV v6.pdf

Importance: High

FYI
 

From:   
Sent: Wednesday, April 19, 2017 8:08 AM
To: 
Cc: 

Subject: Thursday, 04/20/17 - IBWC Meeting - FINAL MATERIALS 
Importance: High
 

 & Team –
 
Attached are the final materials for the IBWC meeting tomorrow. I will send the agenda (minor
tweaks) to Mr.   but will NOT send the presentation or maps. My understanding is that they will
be displayed via projector.
 
Big thank you to everyone for the help with this!
 
Thanks,

 
, BPAM Communications

 
Kearns & West supporting
OFAM/FM&E/BPAM
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U.S. Customs and Border Protection (CBP) & 

U.S. International Boundary and Water Commission (IBWC) 
Rio Grande Valley (RGV) Border Wall System/Enforcement Zone Project 

 
Thursday, April 20, 2017 

9:00 AM – 11:00 AM 
 

          IBWC Headquarter: 4171 N. Mesa St., El Paso, TX 79902 
 
 
AGENDA:  
 
8:45 – 9:00 IBWC Starts Conference Line 

  Conference code:
 

9:00 – 9:15  CBP: Border Wall System Program Background  
 Executive Order  
 U.S. Border Patrol (USBP) RGV FY17 

 
9:15 – 9:45  CBP: Border Wall System Project Overview   

 Location, Scope, & Anticipated Schedule   
 Planning Activities (Real Estate/Records Property Research)  

 
9:45 – 10:15  CBP, IBWC, & USACE: Project Coordination    

 Floodplain Issues 
 Update Memorandum of Agreement  
 Roles & Responsibilities 
 Communications Path Forward  

 
10:15 – 10:45  IBWC Questions & Concerns     
 
10:45 – 11:00   CBP: Action Items & Next Steps  
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CBP Attendees:  
  Director, Border Patrol & Air and Marine Program Management Office 

(BPAM PMO)  
  Chief Engineer, BPAM PMO  
  USBP RGV Sector  

 
U.S. Army Corps of Engineers (USACE) Attendees:  

  Director, Regional Planning and Environmental Center  
  Executive Liaison  

      
IBWC Attendees: 

 , Chief, Environmental Management Division 
 , Lead Hydraulic Engineer, Engineering Services Division 
 , Chief, Construction within the Engineering Services Division 
 , Realty Specialist 
 , Chief, Security and Safety Division 
 , Chief, Operations & Maintenance 
 , Chief, Legal 
 , Supervisory Civil Engineer, Engineering Services Division 
 , Chief, Boundary & Realty 
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CBP Enterprise Services
Office of Facilities and Asset Management

Border Patrol and Air & Marine Program Management Office

April 20, 2017

Rio Grande Valley (RGV) Border Wall System 
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RGV Border Wall System Program 
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RGV Border Wall System Program Background
In response to Executive Order (EO) 13767: Border Security and Immigration Enforcement 
Improvements, U.S. Customs and Border Protection (CBP) is beginning the process to acquire 
land and conduct environmental consultation activities for the construction of the border 
wall/enforcement zone. 

Program Justification: EO – Sections 2 & 4
• Sec. 2.  Policy.  It is the policy of the executive branch to:

(a)  secure the southern border of the United States through the immediate construction of a 
physical wall on the southern border, monitored and supported by adequate personnel so as to 
prevent illegal immigration, drug and human trafficking, and acts of terrorism;

• Sec. 4.  Physical Security of the Southern Border of the United States.  The Secretary shall immediately 
take the following steps to obtain complete operational control, as determined by the Secretary, of the 
southern border:

(a)  In accordance with existing law, including the Secure Fence Act and IIRIRA, take all 
appropriate steps to immediately plan, design, and construct a physical wall along the 
southern border, using appropriate materials and technology to most effectively achieve 
complete operational control of the southern border;
(b)  Identify and, to the extent permitted by law, allocate all sources of Federal funds for the 
planning, designing, and constructing of a physical wall along the southern border;
(c)  Project and develop long-term funding requirements for the wall, including preparing 
Congressional budget requests for the current and upcoming fiscal years; 

3
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RGV Border Wall System Program Background
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 WHO? CBP (Border Patrol and Air & Marine Program Management Office – BPAM           
PMO), U.S. Border Patrol (USBP), and U.S. Army Corps of Engineers (USACE) 

 WHAT? Construct approximately  of border/levee wall system in the USBP 
Rio Grande Valley (RGV) Sector

What is a border/levee wall system? A border wall system is a comprehensive 
solution that includes a combination of various types of infrastructure such as 
wall, fence, lighting,  and other related technology, and all-
weather roads, which provide persistent impedance and facilitate the deterrence 
and prevention of successful entries. 

 WHERE?    of levee wall within the McAllen Border Patrol Station (BPS) and 
Weslaco BPS areas of responsibilities (AOR) and  of border 
barrier within the Rio Grande City BPS AOR 

 WHEN? Contract awards starting in FY2017

 WHY? President’s Executive Order and at the direction of the Department of Homeland 
Security (DHS) Secretary John Kelly 
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RGV Border Wall System Project  
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RGV Border Wall System Project Overview 
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Initial RGV Border Wall System/Enforcement Zone Project 
 The first construction project is approximately  of levee wall and border enforcement 

zone within the Weslaco BPS AOR. 
 The project alignment will be on the south toe of the north U.S. International Boundary Water 

Commission (IBWC) levee along maintenance road. 
 The project is to be a hybrid design bid build and design build construction project under the 

USACE’s existing unrestricted horizontal Multiple Award Task Order Contract (MATOC). 

Approach: 
 CBP anticipates completing this project in two phases: 

Phase 1: Construction of a reinforced concrete levee wall with  
nforcement zone including vegetation removal,  

enforcement zone lighting, and a patrol road on the river side of the levee and 
parallel to the levee wall. 
Phase 2: Construction of  within the enforcement 
zone. 

What is a border enforcement zone? A border enforcement zone is an engineered system of critical 
enforcement components that include the wall and/or border barriers, lights,  

, and an all-weather road to facilitate proactive and concentrated patrol efforts. This system 
of capabilities runs concurrently with and parallel to the wall throughout the project area. 
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RGV Border Wall System Conceptual Drawing 
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RGV Border Wall System Initial Construction Location 
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RGV Border Wall System Locations
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Locations 
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RGV Border Wall System Project Coordination   
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RGV Border Wall System Project Coordination 
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 Floodplain Issues

 Update Memorandum of Agreement 

 Roles & Responsibilities
 BPAM PMO 
 USACE 
 IBWC 

 Communications Path Forward 
 BPAM PMO points of contact (POC) 
 USBP RGV Sector POCs 
 USACE POCs 
 IBWC POCs 
 Program & project execution communications process 
 Communication with other DHS & CBP components (Science & Technology Directorate, etc.) 
 External requests for information (media, FOIA, Congress, etc.) process
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Follow-Up Questions
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WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.

ME X I CO

TEXAS

RIO GRANDE CITY STATION

*If sheet measures less than 11x17" it is a reduced print.
Reduce scale accordingly.

AREA ENLARGED

1 in = 0.5 mi 1:31,680

IBWC Levees
Proposed Barrier
Existing Pedestrian Fence
Real Estate Green/Env Green Roads
Real Estate Green/Env Red Roads
Real Estate Red/Env Green Roads
Real Estate Red/Env Red Roads
Other Roads
USBP Station Zones
U.S. Fish and Wildlife Service Land

L E G E N D

Map Request 394 - FY17 Proposed Barrier RGV April 17, 2017

Rio Grande City Station - Zone
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WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.
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TEXAS
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McAllen

MCALLEN STATIONRIO GRANDE CITY STATION

*If sheet measures less than 11x17" it is a reduced print.
Reduce scale accordingly.
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IBWC Levees
Proposed Barrier
Existing Pedestrian Fence
Real Estate Green/Env Green Roads
Real Estate Green/Env Red Roads
Real Estate Red/Env Green Roads
Real Estate Red/Env Red Roads
Other Roads
USBP Station Zones
U.S. Fish and Wildlife Service Land

L E G E N D

Map Request 394 - FY17 Proposed Barrier RGV April 17, 2017

McAllen Station - Zone 
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From:
To:
Subject: FW: Request for Settlement Authority; 
Date: Wednesday, June 14, 2017 4:44:27 PM
Attachments:

Hi  - Can you see if there is a window for a call with ?  may be unable to
participate tomorrow and Friday given his source selection duties but we should be able to proceed. I am good
9:30AM, 10AM, and 11AM Eastern tomorrow or 9:30AM or 11AM Friday.

Thank you.

-----Original Message-----
From: 
Sent: Wednesday, June 14, 2017 2:41 PM
To:

Cc: 
Subject: RE: Request for Settlement Authority; 

I will work with  to see if there is a window for an initial call with  tomorrow or Friday to discuss.

I am attaching BP's Issue Paper.  I am unclear as to where the current proposed O-3 alignment is in relation to the
additional  acreage (

-----Original Message-----
From: 
Sent: Wednesday, June 14, 2017 2:17 PM
To:

Cc: 
Subject: RE: Request for Settlement Authority; 

Paul lets set up a call with  and  after we and OCC talk
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From:
To:
Cc:

Subject: URGENT - USACE to please Revise Spreadsheet RE: Levee Wall Miles
Date: Thursday, June 08, 2017 9:43:42 AM
Attachments: MR 416 RGV Proposed Barrier.pdf

RE Levee Wall Miles.msg
Importance: High

Good morning  I have been asked by  and  to send you this request.
 
Please review the attached map that  created.
Also please review my earlier email – also attached.
 
Clearly,  ( ) was part of Project-3, along with all the proposed non-levee segments
(including former projects O-1 & O-3).
 
However, per  and  we now need to distinguish the total  of new levee wall from
the remaining non-levee projects.
 
Therefore, we’ll need you to please update the spreadsheet found in the attached email before the
scheduled Monday afternoon meeting.
 
It seems to me that segment could be grouped in with what is now referred to as Project-4.
Essentially that leaves the remaining non-levee segments associated with the former O-1 and O-3
PF225 segments as a separate project.
 
For now, I recommend amending your spreadsheet to create three wall projects.
For this reason, it may make sense to renumber them – i.e. to make the third levee wall project
“Project-3” and to make the non-levee project “Project-4”.
However, I’ll leave it to you to take my input and make the necessary changes you deem make the
most sense.
 
In any regard, we need your input by tomorrow if at all possible, so  can make the necessary
adjustments to the attached map – i.e. to properly reflect each segment’s “Project #.”
 
Thank you again sir!
 
v/r

 

From:  
Sent: Tuesday, June 06, 2017 10:06 PM
To: 

,
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>
Cc: 

Subject: RE: Levee Wall Miles
 

Here is your requested revision. Please note that we’ve change the MR# to help with the tracking on
our side, the information presented is the same, however.
 
Thanks,

 

From:  
Sent: Tuesday, June 06, 2017 8:51 AM
To: 

>
Cc: 

>
Subject: RE: Levee Wall Miles
 
More simply put - if it isn't along levee, dont label it in this map.
 

From: 
Sent: Tuesday, June 06, 2017 8:48:37 AM
To:

Cc: 
Subject: RE: Levee Wall Miles

Yes, I think we are on the same page, but please call me to discuss if you have any questions.

Bottom line, we want no text boxes showing fence_ID's along the light blue non-wall portion.
 We inly want wall segments labelled.

Thanks,

 

From: 
Sent: Tuesday, June 06, 2017 7:46:38 AM
To:

Cc: 
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Subject: Re: Levee Wall Miles

The light blue line is not labeled on this map. Are you asking to remove all of the labels on the
map for fence segments?
 
Please advise
 

 

From: 
Sent: Monday, June 5, 2017 1:51 PM
To: 

Cc: 
Subject: RE: Levee Wall Miles
 
All, we need to do a couple things in advance of this upcoming call next Monday:
 

 can you please amend the attached map?
        We want to keep the light blue line on the map for “Proposed No-Levee”, but we want to
remove from the map all the “Fence-ID” labels for each of the pieces along that light blue line.  That
includes: 
 

 since you own the below spreadsheet, can you please amend it for us?
Instead of tab-1, we need a tab that shows Hidalgo County Levee Wall only.  In other words, it’d
have all of the pieces except those listed above 
Therefore, the header wouldn’t say “RGV  Proposed Project Grouping” – it would say “RGV

 Proposed Project Grouping for Hidalgo Levee Wall.”
Finally, we will look to you at USACE to recommend whether the  levee wall piece 
should be its own Project-3, or whether it should be grouped with Project-4? 
 
 
Any questions, please let me know…
 
v/r

 
 
-----Original Appointment-----
From: . 
Sent: Monday, June 05, 2017 12:52 PM
To: 
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Subject: Levee Wall Miles
When: Monday, June 12, 2017 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: 
 
 
<< File: RGV Project Grouping with COA Comparison.xlsx >>
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WARNING:   This document is FOR OFFICIAL USE ONLY (FOUO) .
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.

ME X IC O
Harlingen

McAllen

RIO GRANDE
VALL EY

LAREDO

*If sheet measures less than 11x17" it is a reduced print.
Reduce scale accordingly.

AREA ENLARGED

1 in = 6.79 mi 1:430,000

Proposed Projects
RGV Project 1

RGV Project 2

RGV Project 3

RGV Project 4

Other Proposed Barrier
Proposed No-Levee

Existing
Pedestrian

Boundaries
115th Congressional Districts

USBP Patrol Zones

L E G E N D

Map Request 416 - FY17 Proposed Barrier in Rio Grande Valley Sector June 6, 2017

RGV Proposed Barrier

BW11 FOIA CBP 005693

(b) (7)(E), (b) (5)



From:
To:

Cc:
Subject: RE: Levee Wall Miles
Date: Monday, June 05, 2017 12:51:50 PM
Attachments: MR 394 FY17 Overview_V6 with Projects.pdf

Importance: High

All, we need to do a couple things in advance of this upcoming call next Monday:

 can you please amend the attached map?

        We want to keep the light blue line on the map for “Proposed No-Levee”, but we want to
remove from the map all the “Fence-ID” labels for each of the pieces along that light blue
line.  That includes: 

 since you own the below spreadsheet, can you please amend it for us?

Instead of tab-1, we need a tab that shows Hidalgo County Levee Wall only.  In other words,
it’d have all of the pieces except those listed above 

.  Therefore, the header wouldn’t say “RGV Proposed Project Grouping” – it
would say “RGV  Proposed Project Grouping for Hidalgo Levee Wall.”

Finally, we will look to you at USACE to recommend whether the levee wall piece -
 should be its own Project-3, or whether it should be grouped with Project-4? 

<<MR 394 FY17 Overview_V6 with Projects.pdf>> <<Project Grouping with COA Comparison (3).xlsx>>

Any questions, please let me know…

v/r

-----Original Appointment-----
From: 
Sent: Monday, June 05, 2017 12:52 PM
To: 

Subject: Levee Wall Miles
When: Monday, June 12, 2017 4:00 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: Telephone:  Participant code: 
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 << File: RGV Project Grouping with COA Comparison.xlsx >>
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WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).
It contains information that may be exempt from public release under
the Freedom of Information Act (5 U.S.C. 552).  It is to be controlled,
stored, handled, transmitted, distributed, and disposed of in accordance
with DHS policy relating to FOUO information and is not be released to
the public or other personnel who do not have a valid "need-to-know"
without prior approval of an authorized DHS official.
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From:
To:
Subject: Fw: O-123 -- Background RE Documents
Date: Wednesday, November 16, 2016 8:08:30 AM
Attachments: 8 May Brief V 1 1.ppt

DRAFT.O-1,2,3 Detail Brief.11-29-12.ppt
O-1,2,3 Letter fm IBWC_15Feb12.pdf
O-1,2,3 Gantt Charts_04Apr13.pdf
O-1,2,3 MFR & Map Exhibits_01Aug12.pdf
RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O- .pdf
PRD Budget Estimate 2012 V5 032512_RE Markup_JR.xlsx
O1-3 Draft PRD 32513.docx

Importance: High

 
From:  
Sent: Monday, November 14, 2016 12:19 PM
To:  
Cc: 

 
Subject: O-123 -- Background RE Documents 
 
Good afternoon 
 
As promised, attached are the key background documents I have regarding O-123.
 

1.      5/8/13 – DRAFT power point, I don’t have the final version; slide #6 is the real estate
snapshot.

2.      11/29/12 – Power Point, also a DRAFT; it is a more detailed representation of issues raised in
the RE Planning Report (REPR).

3.      2/15/12 – Letter from IBWC approving the new fence swath realignment.
4.      3/25/12 – Projected schedule for each segment
5.      8/1/12 – MFR regarding OBP’s priority re fence {I believe this was superseded by the

10/11/13 Issue Paper}
6.      10/11/13 – RGV issue paper re no more O-123 fence requirement
7.      3/25/12 – RE Budget Estimate, basis cost est. for PRD (Excel Spreadsheet), approx. $43M
8.      3/25/13 – DRAFT PRD – I do not have the final version, this is the most current one I have

 
I hope that helps.  If you need anything further, please let me know.
The REPR is deeply into the weeds on each fence segment, and it’s too large to email.
If you like, I can ask USACE to burn a copy to CD and have it mailed to you.
 
Very Respectfully,
 

, MBA PMP
Real Estate Program Manager
LMI Government Consulting
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
U.S. Customs and Border Protection
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Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
 6 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
Existing Pedestrian Fence is XX Xmiles
O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225
 Comprises approximatlely of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plan agreement with IBWC
 Does not comprise existing gate construction in RGV
South Texas is a high priority for Border Patrol
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3

Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 005700
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards
• Bollard with Steel Plate Bollard

5
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RE Activities TI – RGV – Segments O-1,2,3
 ROM RE Budget: 

 Projected RE Schedule: 

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1: – Starr County;  )

O-2:  – Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks: 
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JOINTLY PREPARED BY USACE SWF & BPFTI PMO

Un-constructed PF Segments O-1,2,3

Real Estate Issues and Recommendations

DRAFT (Pre-Decisional) – as of 11/29/12
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Purpose & Overview

 This presentation primarily serves to highlight issues 
that require CBP decisions and/or further analysis 
prior to USACE proceeding with real estate acquisition.

 Presentation is intended to augment work products 
prepared by USACE Real Estate in Fort Worth, TX:
• Detailed Property Maps – for each segment
• RE Tracking Spreadsheet – provides critical data on each tract
• RE Planning Report (REPR) – DRAFT planning document
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Property Maps (for each segment)

 Serve to illustrate:
• Original vs. IBWC-approved fence swaths (assuming width)
• Originally designated Access Roads & Staging Areas
• OBP-directed fence Start/Stop points
• Proposed gate locations
• Boat Ramp locations
• Potential Residential/Business relocations (if fence atop bluff instead of 

retaining wall into bluff)
• Planned tower locations in proximity to fence
• US Fish & Wildlife Service (USFWS) Refuge Lands
• Tract ID’s with

- Owner names
- ‘Parent tract’ boundaries
- Recommended acquisition (Fee, Perpetual/Temporary Easement)
- Areas designated that were never condemned
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(b) (7)(E)



RE Tracking Spreadsheet

 Highlights critical data for each tract:
• Tract ID & Owner

- Newly-added tracts are not yet numbered

• Tracts within OBP Start/Stop Points are in Yellow for O-1 & O-2
• Case Number (if originally condemned)
• Condemned Acreage vs. Surveyed Acreage
• Offered Value (Based on condemned acreage)
• Value (Based on surveyed acreage)
• Amount dispersed (if original case settled)
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RE Planning Report

 Essentially a RE acquisition project management plan, 
it highlights:
• ROM Budget
• Authority to Acquire Land
• Background on Project
• Potential for Relocations and/or Access Cures (Depending on 

CBP alignment/construction/gate decisions)
• Public Sentiment toward the project
• Comparable Sales w/Supporting Data & other valuation notes
• Acquisition Recommendations ‘Estates’ (i.e. Fee, easement)
• Acquisition Schedule (based on assumptions)
• Required CBP-decisions (will dictate acquisition for certain tracts)
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O-1 in Roma, TX – Starr County
Decisions / Recommendations

1. Potential Gate Location:
A. :  REPR outlines three options for a vehicle gate location within 

this tract as an access cure to down-river tracts to the east, each potential 
location has varying considerations, costs & benefits

2.  Recommend shifting swath  

3. Current alignment will require retaining wall into slope vs. 
fence based on topography – need to validate that is the intent,  

4.  thru  Recommend installing  

5. : Constructability decision –  

6. : Recommend installing  
BP 005708
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O-2 in Rio Grande City, TX – Starr County
Decisions / Recommendations

1.  Recommend shifting OBP’s Start point  

2. Require constructability vs realignment decisions (steep slope into approx. 30’ 
high bluff)…impacts following tract acquisitions:

 

A. : Current swath requires relocation  

B. : Need to confirm, retaining wall in current alignment…need width?
C.  Swath runs close behind  

 

D. : Recommend consultation with LPOE landowner;  

E. : Need to confirm; 

3.  Recommend turning road 
4.  & : 
5. :  
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O-3 in Roma, TX – Starr County
Decisions / Recommendations

1.

2.
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